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ESTIMATE RUN 05/19/2004

ESTIMATE SUMMARY 12:56:59

CONTID: C11982 ESTIMATE NO: 0008 FINL 1994

PCN: 11982-BID COFRS REPORTING CATEGORY: 4

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

E & W SUPERIOR INTERCHANGE PERCENT TIME:

PROJECT NO: C 0361-157

E & W SUPERIOR INTERCHANGE

NAME OF ROAD: US HIGHWAY 36

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

ASPHALT PAVING CO. PAY PERIOD ENDING 05/19/2004 DATE TIME STARTED 06/21/1998

14802 W. 44TH AVE. DATE LET 02/19/1998 DATE WORK BEGAN 06/21/1998

DATE AWARDED 02/26/1998 DATE TIME STOPPED 10/19/2001

DATE CONTRACT EXECUTED 02/26/1998 DATE ACCEPTED 10/19/2001

GOLDEN CO 80403 303-279-6611 DATE NOTICE TO PROCEED 06/21/1998

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,765,648.72 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,657,140.00 NON-PARTICIPATING 6,925.83

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 5,000.00

SECURITIES ENCUMBERED -5,000.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

61.0 TIME ALLOW:

ORIG TIME ALLOW:

61 WORK DAYS

WORK DAYS45

100.00%

0.00

6,925.83

6,925.83

6,925.83

$

$

$

$

9,475.00

1,756,173.72

1,765,648.72

0.00

1,765,648.72

0.00

0.00

1,765,648.72

0.00

AMOUNT DUE 1,765,648.72 6,925.83

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 6,925.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 11982-BID ESTIMATE RUN 05/19/2004

PROJECT: C 0361-157 ESTIMATE NO: 0008 12:56:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 197,078.100 193,259.100

M2 3,819.000 3,055.20

0.80000 197,078.100 157,662.48

202-00240

0010 *REMOVAL OF SIGN PANEL 15.000 15.000

EACH 0.000 0.00

240.00000 15.000 3,600.00

202-00821

0015 *REMOVAL OF GUARDRAIL TYPE 3 157.000 157.000

M 0.000 0.00

20.90000 157.000 3,281.30

202-01130

0020 *REMOVAL OF GUARDRAIL TYPE 4 78.000 78.000

M 0.000 0.00

101.70000 78.000 7,932.60

202-01140

0023 BLADING MCR LINE ITEM #2 2.000 2.000

HOUR 0.000 0.00

125.00000 2.000 250.00

203-01500

0025 *ADJUST GUARDRAIL 483.000 483.000

M 0.000 0.00

11.20000 483.000 5,409.60

210-04200

0030 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 927.990 927.990

T 0.000 0.00

18.40000 927.990 17,075.02

304-06009

0032 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) MCR LINE 
ITEM #7

43.130 43.130

T 0.000 0.00

75.00000 43.130 3,234.75

403-00720

0033 HOT BITUMINOUS PAVEMENT (GRADING SX) (76) MCR LINE 
ITEM #3

211.830 211.830

T 0.000 0.00

33.60000 211.830 7,117.49

403-32400

0035 HOT BITUMINOUS PAVEMENT (ASPHALT) (3 YEAR WARRANTY) 24,187.800 24,187.800

T 0.000 0.00

40.30000 24,187.800 974,768.34

403-01000

0040 *SAWING AND SEALING BRIDGE JOINT 51.000 51.000

M 0.000 0.00

53.50000 51.000 2,728.50

518-03000
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PCN: 11982-BID ESTIMATE RUN 05/19/2004

PROJECT: C 0361-157 ESTIMATE NO: 0008 12:56:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0045 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 70.000 70.000

M 0.000 0.00

71.30000 70.000 4,991.00

606-00301

0048 GUARDRAIL TYPE 4 MCR LINE ITEM #6 29.000 29.000

M 0.000 0.00

257.50000 29.000 7,467.50

606-00400

0050 *GUARDRAIL TYPE 4 (SPECIAL) 12.000 0.000

M 12.000 3,210.00

267.50000 12.000 3,210.00

606-00405

0055 *END ANCHORAGE TYPE 3D DELETED BY ENGINEER BY CDOT 
FORM #105

0.000 0.000

EACH 0.000 0.00

492.20000 0.000 0.00

606-01340

0060 *END ANCHORAGE TYPE 3G 2.000 2.000

EACH 0.000 0.00

952.30000 2.000 1,904.60

606-01370

0065 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 7.000 7.000

EACH 0.000 0.00

2,885.00000 7.000 20,195.00

606-02001

0068 SIGN PANEL (CLASS II) MCR LINE ITEM #8 7.300 7.300

M2 0.000 0.00

260.70000 7.300 1,903.11

614-00012

0070 *SIGN PANEL (CLASS III) 130.800 130.800

M2 0.000 0.00

201.50000 130.800 26,356.20

614-00013

0072 TIMBER SIGN POST 140X140 MM MCR LINE ITEM #9 12.000 12.000

M 0.000 0.00

31.90000 12.000 382.80

614-00066

0075 *IMPACT ATTENUATOR (QUADGUARD) 4.000 4.000

EACH 0.000 0.00

26,845.00000 4.000 107,380.00

614-85115

0080 *WEIGH IN MOTION STATION (TYPE 2) 1.000 1.000

L S 0.000 0.00

77,185.00000 1.000 77,185.00

614-86722
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PCN: 11982-BID ESTIMATE RUN 05/19/2004

PROJECT: C 0361-157 ESTIMATE NO: 0008 12:56:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0085 *CONSTRUCTION SURVEYING 0.000 0.000

L S 0.000 0.00

5,885.00000 0.000 0.00

625-00000

0090 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

130,000.00000 1.000 130,000.00

626-00000

0095 *PAVEMENT MARKING PAINT 3,142.000 3,142.000

L 0.000 0.00

4.30000 3,142.000 13,510.60

627-00001

0100 *THERMOPLASTIC PAVEMENT MARKING 3,061.600 2,993.600

M2 68.000 911.20

13.40000 3,061.600 41,025.44

627-00002

0103 RECESSED PAVEMENT MARKER (SPECIAL) MCR #5 - PLOWABLE 584.000 584.000

EACH 0.000 0.00

34.00000 584.000 19,856.00

627-00110

0105 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 350.400 350.400

M2 0.000 0.00

69.60000 350.400 24,387.84

627-01000

0108 FLAGGING MCR LINE ITEM #1 34.000 34.000

HOUR 0.000 0.00

22.00000 34.000 748.00

630-00000

0110 *TRAFFIC CONTROL SUPERVISOR 68.000 68.000

DAY 0.000 0.00

480.00000 68.000 32,640.00

630-00002

0115 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 41.000 41.000

EACH 0.000 0.00

107.00000 41.000 4,387.00

630-80342

0120 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 21.000 21.000

EACH 0.000 0.00

130.00000 21.000 2,730.00

630-80343

0125 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000

EACH 0.000 0.00

5,885.00000 2.000 11,770.00

630-80355
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PCN: 11982-BID ESTIMATE RUN 05/19/2004

PROJECT: C 0361-157 ESTIMATE NO: 0008 12:56:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0130 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 2.000

EACH 0.000 0.00

1,180.00000 2.000 2,360.00

630-80358

0133 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) MCR 
LINE ITEM #4

12.000 12.000

EACH 0.000 0.00

30.00000 12.000 360.00

630-80363

0135 CONCRETE BARRIER (TEMPORARY) 400.000 400.000

M 0.000 0.00

54.00000 400.000 21,600.00

630-80370

0140 *TRAFFIC CONE 300.000 300.000

EACH 0.000 0.00

17.40000 300.000 5,220.00

630-80380

0145 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0150 F/A INCENTIVE PAYMENT FOR HBP SMOOTHNESS 4,769.930 5,020.500

F A -250.570 -250.57

1.00000 4,769.930 4,769.93

700-70014

0155 F/A OJT PILOT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0160 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0165 F/A CRACKFILLING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

0175 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082

0177 F/A FURNISH & INSTALL ELCTRICAL & PHONE SERVICE 5,575.710 5,575.710

F A 0.000 0.00

1.00000 5,575.710 5,575.71

700-70080
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PCN: 11982-BID ESTIMATE RUN 05/19/2004

PROJECT: C 0361-157 ESTIMATE NO: 0008 12:56:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 F/A FURNISH & INSTALL COMMUNICATION LINES 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70080

0200 F/A GUARDRAIL REPLACE POSTS AND BLOCKOUTS 1,197.910 1,197.910

F A 0.000 0.00

1.00000 1,197.910 1,197.91

700-70570

CAT 0200 $6,925.83 1,756,173.72CURRENT AMT 1,756,173.72 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0180 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

9,100.00000 1.000 9,100.00

620-00001

0185 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

375.00000 1.000 375.00

620-00020

CAT 0400 $0.00 9,475.00CURRENT AMT 9,475.00 $$

PROJECT TOTAL 6,925.83 $ 1,765,648.72CURRENT AMT 1,765,648.72 $$


